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Percent of Project Completed by March 31, 2012: 5%  
Additional Information, if applicable: 

Energy savings on a per dollar invested basis ____________ 

Energy saved (kwh, therms, gallons or BTUs, etc.) ____________  

Greenhouse gas emissions reduced on an annual basis ___________ 

Renewable energy capacity installed __________ 

Number of residential buildings retrofitted __________ 

Number of commercial buildings retrofitted ____________ 

Square footage of residential buildings retrofitted __________ 

Square footage of commercial buildings retrofitted __________ 

 

Description of Work Completed 

 Developed and produced outreach and marketing materials for the web and distribution to 
businesses, homeowners, and partner organizations. 

 Met with local business organizations to spread the word about the program. 

 Worked closely with CPW residential to develop and implement city-wide marketing program 

 Completed the following lending activities 
 
Craft3 Small Business Energy Efficiency Loan Production 

Q1 2012  Jan Feb March Total 

# Inquiries (potential borrowers we talked to) 3 0 3 6 

 # applications received 2 0 0 2 

 # loans approved 1 0 0 1 

 # loans closed 0 0 1 1 

$ of loans closed 
  

$ 8,971 $ 8,971 

# Jobs retained or created 
  

12 12 

# loans disbursed 0 0 0 0 

$ of loans disbursed 0 0 0 0 

$ Transferred to LLR account 0 0 0 0 

 # commercial buildings retrofitted 0 0 0 0 

Projected annual energy savings (kWh) 0 0 13,941 13,941 

Square footage of commercial buildings 0 0 0 0 



retrofitted 

 
Craft3 Residential Energy Efficiency Loan Production 

CPW Loan Stats for OED/Commerce/SEP 
Q1 2012 

1/1/12 – 3/31/12 
Cumulative Total  

program start through 3/31/12 

  # $ # $ 

Loans Approved 66   161   

Loans Closed 19 $ 202,276.00  26 $ 281,946.00  

Loans Funded 10 $ 113,088.00  13 $ 149,166.00  

Funds transferred to LLR acct   $ 11,308.80    $ 14,916.60  

# Homes Retrofitted 10 
 

13 
 Sq Ft of homes retrofitted 17,028 

 
21,598 

 Projected Annual Energy Savings (kWh/yr) 90,000 
 

115,000 
 Projected Annual Carbon Savings (mT/yr) 20.70 

 
24.30 

  
Project Challenges 

 Residential program takes many months to complete.  While the program uptake has improved 
dramatically over the last few months, it may take some time before that demand translates into 
funded loans. 

 Businesses are just recovering from some very difficult years and are hesitant to go into debt.   

 The low cost of energy makes cost-effective energy efficiency improvements a challenge for many 
small businesses. 

 
Help Needed from Commerce 
 


